CERES Subsystem Delivery Schedule - October 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Preliminary . CERESIib
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
CERESIib October 7 October 21 October 28 Inversion modifications.
TISA Averaging October 7 October 21 October 28 Process Terra Edition2D SRBAVG. X
(SCCR 583)
Instrument October 14 October 28 November 4 | Process Terra and Aqua Edition1-cv and Edition3
(SCCR 599) BDS.
Inversion October 14 October 28 November 4 | Delivering Aqua ADMs and code changes (PGE X
(SCCR 596) CER4.5-6.3P3) to use them.
Instantaneous November 4 | November 18 | November 25 | To process Aqua Edition2A CRS on the IBM X
SARB cluster for 7/02 - 12/04.
(SCCR 597)
TISA Averaging November 18 | December 2 December 9 Process Terra Beta TSI.
Clouds Spring 2006 To process MODIS V005. Delivery needs to be
(SCCR 603) made prior to processing Collection 5.
Clouds 77? Support TRMM VIRS-only processing of August

2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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